Good morning

This email is a continuation of bi-weekly updates that provide important project-related information as well as an overview of activities expected during the upcoming two-week period.

**Upcoming construction activity highlights scheduled for the period of July 12 through July 26.**

**Existing Common Areas:**
- Miscellaneous demolition for new bathrooms (all levels).
- Existing Air Handler Unit (AHU) demolition L5 and L6.
- Demolition of existing elevator shaft terracotta walls, door frames, and support steel.
- Partition layout, framing and drywall installation at new Telco and Mother’s Rooms (all levels) and new restrooms L4 through L7.
- Apply finishes in new restrooms (misc. levels).
- Telco/IT cabling rework in existing IT Rooms. Install racks and ladder racks.
- MEP rough-in for new bathrooms including new ductwork.
- Sprinkler piping in new bathrooms.
- Electric rough-in @ existing elevator core lobbies/corridors and Emergency Electric Rooms.
- Conduit rough-in and Electric Room fitout (all levels).
- Electrical outages to switch circuits to new distribution panels.
- Install new HVAC duct in former elevator shaft.
- Make penetrations in existing walls for duct connections to new duct risers.
- Begin to install new main switch gear at Ground Floor Main Electric Room.

**Existing Stairs 1,4 and 6:**
- Demolish existing walls and handrails/railings.
- Install new partitions, doors, frames, handrails/railings, and new storefront windows.
- Stairs will be available for EMERGENCY USE ONLY during the work.
- Install clips for new metal panels using lift (outside work).

**New Core Addition:**
- None.

**Site Work:**
- None.
West Wing Roof:
- Roofing installation.
- Pipe and duct installation @ AHUs.
- AHU control wiring.
- AHU testing and commissioning.

Upcoming testing and inspections:
- None.

Please note that as some of the above activities are outdoors, weather can affect actual performance.

“Town hall” type meetings will be offered by JHFRE and the construction manager to those who would benefit from additional specific information about the work and its potential impact on the campus. These meetings will provide the opportunity for project stakeholders to ask questions of the project and construction management team. Please contact me directly if you have interest in attending a meeting.

For additional information, you are encouraged to visit the JHFRE Wyman Infrastructure website: https://www.jhfre.jhu.edu/projects/wyman/index.html
Helpful documents hosted there are:

- Site logistics plan
- Key milestone schedule and important dates
- Bathroom outages and temporary facilities diagrams and schedules.
- Site utilities repairs / installation, logistics and phases.
- Five-week construction activities schedule with noise and disruption estimates for specific areas of the building. [Attached to this update]
- North wing HVAC outage plans and dates.
- Stair 3 and ramp closures logistics.

Please forward the contact information for anyone who should be added to, or dropped from, the distribution list. Should you have any project related questions or concerns, please feel free to contact me for assistance.

If there are any departmental coordination or operational concerns please contact the appropriate building stakeholder representatives:

Chris Brown in the Krieger School of Arts and Sciences, chris.brown@jhu.edu (443) 834-2113
Tom Simmons in the Whiting School of Engineering, tdsim@jhu.edu (410)-733-0707

Regards,

Chuck

Chuck Hilseberg
Senior Project Manager
Johns Hopkins Facilities & Real Estate
443 980 5421
chilsebe@jhu.edu