Good afternoon,
This email is a continuation of bi-weekly updates that provide important project-related information as well as an overview of activities expected during the upcoming two-week period.

Upcoming construction activity highlights scheduled for the period of August 08 – August 22.

Existing Common Areas:
- Miscellaneous demolition for new bathrooms (all levels).
- Existing Air Handler Unit (AHU) demolition L5 and L6.
- Partition layout, framing and drywall installation at IT Rooms, Mother’s Rooms and new restrooms L4 through L7.
- Apply finishes in new restrooms (misc. levels).
- Telco/IT cabling rework in existing IT Rooms. Install racks and ladder racks.
- MEP rough-in for new bathrooms including new ductwork.
- Sprinkler piping in new bathrooms and existing elevator lobbies.
- Electric rough-in and pull wire @ new Electric Rooms.
- Conduit rough-in and Electric Room fitout (all levels).
- Electrical outages to switch circuits to new distribution panels.
- Install new HVAC duct in former elevator shaft.
- Remove scaffold at former elevator shaft.
- Install shaftwall and architectural wall at new mechanical shaft.
- Install drinking fountain rough-ins at mechanical shaft walls, all levels.
- Begin to install new main switch gear at Ground Floor Main Electric Room.

Existing Stairs 1, 4 and 6:
- Limited demolition of existing walls and handrails/railings.
- Install new partitions and handrails/railings.
- Install duct riser extension @ Stair 1; mechanical shaft extension L1 to L2.
- Paint stair towers.
- Stairs will be available for EMERGENCY USE ONLY during the work.

New Core Addition:
- Miscellaneous punch work activities.

Outdoor Work:
- Measure for panels and/or install clips for metal panels @ Stairs 1, 4, 5 and 6.
West Wing Roof:
- Roofing installation.
- AHU control wiring.
- AHU testing and commissioning.

Upcoming testing and inspections:
- None.

Please note that as some of the above activities are outdoors, weather can affect actual performance.

“Town hall” type meetings will be offered by JHFRE and the construction manager to those who would benefit from additional specific information about the work and its potential impact on the campus. These meetings will provide the opportunity for project stakeholders to ask questions of the project and construction management team. Please contact me directly if you have interest in attending a meeting.

For additional information, you are encouraged to visit the JHFRE Wyman Infrastructure website: [https://www.jhfre.jhu.edu/projects/wyman/index.html](https://www.jhfre.jhu.edu/projects/wyman/index.html)
Helpful documents hosted there are:

- Site logistics plan
- Key milestone schedule and important dates
- Bathroom outages and temporary facilities diagrams and schedules.
- Site utilities repairs / installation, logistics and phases.
- Five-week construction activities schedule with noise and disruption estimates for specific areas of the building. [Attached to this update]
- North wing HVAC outage plans and dates.
- Stair 3 and ramp closures logistics.

Please forward the contact information for anyone who should be added to, or dropped from, the distribution list. Should you have any project related questions or concerns, please feel free to contact me for assistance.

If there are any departmental coordination or operational concerns please contact the appropriate building stakeholder representatives:

Chris Brown in the Krieger School of Arts and Sciences, [chris.brown@jhu.edu](mailto:chris.brown@jhu.edu) (443) 834-2113
Tom Simmons in the Whiting School of Engineering, [tdsim@jhu.edu](mailto:tdsim@jhu.edu) (410)-733-0707
Regards,

Chuck

Chuck Hilseberg
Senior Project Manager
Johns Hopkins Facilities and Real Estate
chilsebe@jhu.edu
443 980 5421