Good afternoon,

This email is a continuation of bi-weekly updates that provide important project-related information as well as an overview of activities expected during the upcoming two-week period.

**Upcoming construction activity highlights scheduled for the period of September 22 – October 06.**

**Existing Common Areas:**
- Finish drywall and apply finishes in new restrooms and existing lobbies (misc. levels).
- Install ceiling grid in existing former elevator lobbies (misc. levels).
- Install tile flooring in new restrooms and lobbies/corridors.
- Install racks and ladder racks in new IT/Telco rooms.
- MEP rough-in for new bathrooms including new ductwork.
- Sprinkler piping in new bathrooms and existing elevator lobbies.
- Electrical outages to switch circuits to new distribution panels.
- Pull and terminate wire in new Electric Rooms, Ground through Level 7.
- Install drinking fountain rough-ins at mechanical shaft walls, misc. levels.

**Existing Stairs 2, 4, 5 and 6:**
- Limited demolition of existing walls and handrails/railings.
- Install new partitions and handrails/railings.
- Hang and finish drywall (Stair 2 only).
- Paint stair towers.
- Stairs will be available for EMERGENCY USE ONLY during the work.

**New Core Addition:**
- Stair 3 and new elevator punchlist activities continue.
- Continue work to install HVAC in new Stair 3. Stair will remain open during the initial work.

**Outdoor Work:**
- Install metal panels @ the Core Addition west elevation.
- Infill former window and door openings using brick.

**West Wing Roof:**
- Roofing installation.
- AHU testing and commissioning.
- Demo existing South Roof AHU (requires weekend HVAC outage 09/29 – 10/01 p.m.).
Temporary air duct connection South Riser to new AHUs (09/29 – 10/01).

**Upcoming testing and inspections:**
- None.

Please note that as some of the above activities are outdoors, weather can affect actual performance.

“Town hall” type meetings will be offered by JHFRE and the construction manager to those who would benefit from additional specific information about the work and its potential impact on the campus. These meetings will provide the opportunity for project stakeholders to ask questions of the project and construction management team. Please contact me directly if you have interest in attending a meeting.

For additional information, you are encouraged to visit the JHFRE Wyman Infrastructure website: https://www.jhfre.jhu.edu/projects/wyman/index.html

Helpful documents hosted there are:
- Site logistics plan
- Key milestone schedule and important dates
- Bathroom outages and temporary facilities diagrams and schedules.
- Site utilities repairs / installation, logistics and phases.
- Five-week construction activities schedule with noise and disruption estimates for specific areas of the building. [Attached to this update]
- North wing HVAC outage plans and dates.
- Stair 3 and ramp closures logistics.


Please forward the contact information for anyone who should be added to, or dropped from, the distribution list. Should you have any project related questions or concerns, please feel free to contact me for assistance.

If there are any departmental coordination or operational concerns please contact the appropriate building stakeholder representatives:

Chris Brown in the Krieger School of Arts and Sciences, chris.brown@jhu.edu (443) 834-2113
Tom Simmons in the Whiting School of Engineering, tdsim@jhu.edu (410)-733-0707

Regards,
Chuck Hilseberg
Senior Project Manager
Johns Hopkins Facilities & Real Estate
443 980 5421
chilsebe@jhu.edu