



Early Learning Center Project Updates

August 4 - August 15, 2025:

- Below slab utilities
- Installation of footer and foundation walls
- Excavate soil from the playground area and site
- Installation of new 12" water main
- Excavation for foundations
- Concrete and rebar installation for foundations
- High noise impact (exterior construction activities)

July 21 - August 1, 2025:

- Excavate soil from playground area and from site
- Installation of new 12" water main
- Excavation for foundations
- Concrete and rebar installation for foundations
- High noise impact (exterior construction activities)

July 2 - July 18, 2025:

- Install crushed stone columns to strengthen the soil for foundations
- Tree removal
- Installation of new 12" water main
- Excavation for foundations
- Medium noise impact (exterior construction activities)