



Early Learning Center Project Updates

July 6 - July 17, 2026

- Landscaping operations
- Work within the exterior play area
- Ongoing punch list work
- Move-in activities
- Moderate noise level

June 22 - July 3, 2026

- Landscaping operations
- Work within the exterior play area
- Ongoing punch list work
- Move-in activities
- Moderate noise level

June 8 - June 19, 2026

- Completion of pervious paver installation
- Landscaping operations
- Work within the exterior play areas
- Moderate noise level

May 18 - May 29, 2026

- Parking lot, sidewalk, and patio installation
- Pervious paver installation
- Landscaping
- Exterior painting
- Ongoing interior mechanical, electrical, and plumbing work
- Installation of interior ceilings, doors, hardware, lighting, bathroom accessories, and wall finishes

May 4 - May 15, 2026

- Parking lot sidewalk and patio installation
- Pervious paver installation
- Landscaping
- Exterior painting
- Ongoing interior mechanical, electrical, and plumbing work
- Installation of interior ceilings, doors, hardware, lighting, bathroom accessories, and wall finishes
- High noise level due to exterior work, truck traffic, equipment use, and material deliveries